GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 30.09.2019 in respect of "CPWS Scheme to Singanamala Constituency in Anantapuramu District" with an Estimated csst of Rs.4000.00 lakhs" sanctioned under NRDWP-DDP grant, with Liquidated Damages (LDs) of Rs.10,32,753 /- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 588 **Dated: 12-09-2019**

Read the following:-

1. G.O.Rt.No.1373, PR &RD (RWS.II) Dept., dt.24.07.2012.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Chief Engineer-II, RWS & S Dept., Lr. No.AE/DEE(P)/RWS&S/ ATP/NRDWP/Singanamala/40 Cr/EOAT/2019, dt:13.06.2019.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3 rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 30.09.2019 with Liquidated Damages (LDs) of Rs.10,32,753/- in respect of "CPWS Scheme to Singanamala Constituency of Ananthapuramu District" sanctioned with an estimated cost of Rs.4000.00 lakhs" under NRDWP-DDP grant vide G.O 1st read above.

2. The Chief Engineer-II, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-II, Rural Water Supply & Sanitation, A.P, Vijayawada
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D. to Hpn'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (PR&RD)
The District Collector, Ananthapuramu District.
The Superintending Engineer, Rural Water Supply & Sanitation, Ananthapuramu District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER